REQUEST FOR QUALIFICATIONS

GENERAL CONTRACTOR/
CONSTRUCTION MANAGER SERVICES

GAINES HALL RENOVATION

MONTANA STATE UNIVERSITY
Bozeman, MT

A/E #25-02-07
MSU PPA #05-0072

MONTANA

STATE UNIVERSITY

Architecture & Engineering Division
Department of Administration
State of Montana
PO Box 200103
1520 East Sixth Avenue
Helena, MT 59620-0103

September 4, 2007



Request for Qualifications for GC/CM Services
Gaines Hall Renovation
Montana State University

INTRODUCTION

The State of Montana (Owner), is seeking qualified General Contractor /Construction
Manager (GC/CM) firms for the renovation of Gaines Hall at Montana State University.
The Owner will use the State of Montana’s Request for Qualifications (RFQ) competitive
procurement process to select and enter into a GC/CM Contract with a GC/CM firm.

Owner intends to enter into a GC/CM Contract with the selected GC/CM firm that will
include Preconstruction Services and identification of a GC/CM Fee and Fixed Costs for
General Conditions Work, with provisions for adding Construction Services through
acceptance of a Guaranteed Maximum Price (GMP) by contract amendment. The
amendment would include construction services through completion of the Project.
Alternatively, Owner may, at its sole discretion, choose not to continue the GC/CM
Contract beyond the completion of preconstruction activities and solicit bids from
qualified contractors for the construction of the Project.

Owner will use the RFQ process to evaluate each of the Proposers’ qualifications. A
subsequent Request For Proposals (RFP) will be issued to qualified Contractors who will
then be required to submit the capabilities and experience.. Information will be obtained
from the Proposals submitted in response to RFP document, interviews, and discussions
with former and present clients of Proposers.

When selected, the GC/CM will function as part of a team composed of the Owner,
Montana State University, Owner’s Representative(s), Architect(s) and others as
determined by the Owner.

This Request for Qualifications shall not commit the Owner to enter into any agreement,
to pay any expenses incurred in preparation of any response to this request, or to procure
or contract for any supplies, goods or services. The Owner reserves the right to accept or
reject any and all responses received as a result of this RFQ if it is in the Owner’s best
interest to do so.

This Procurement is governed by the laws of the State of Montana and venue for all legal
proceedings shall be the First Judicial District, City of Helena, Lewis & Clark County.

By offering to perform services under this Procurement, all Proposers agree to be bound
by the laws of the State of Montana including, but not limited to, applicable wage rates,
Montana resident labor requirements, payments, gross receipts taxes, building codes,
equal opportunity employment practices, safety, etc.

The State of Montana makes reasonable accommodations for any known disability that may
interfere with an applicant’s ability to compete in the bidding and/or selection process. In order
for the state to make such accommodations, applicants must make known any needed
accommodation to the individual project managers or agency contacts listed in the contract
documents. Persons using TDD may call the Montana Relay Service at 1-800-253-4091.
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PROJECT BACKGROUND AND DESCRIPTION

Introduction

The existing Gaines Hall, constructed in the early 1960s, is an 81,000 square foot
building that has been in continuous service for nearly 50 years housing the Chemistry
Department’s teaching and research programs. Although the building has had numerous
piecemeal modifications over the years, there has been no comprehensive renovation or
upgrading during its life. The HVAC and secondary electrical systems are no longer
adequate to meet the needs of the users. This renovation will provide for a new lecture
hall, the delivery of modern chemistry and other teaching programs, correct deferred
maintenance, upgrade interior finishes, replace deteriorated casework, provide data
connections throughout the building, and address ADA deficiencies.

Gaines Hall currently consists of a four-story section of teaching and research
laboratories, student and faculty workspaces, classrooms, support spaces and offices. A
two-story wing extends to the north and houses the largest lecture hall on campus,
department administration, and support activities. This project will address these two
components (the four-story building and two-story wing with the lecture hall) as one
overall project.

Project Location and Site

Gaines Hall is located in the main center of the MSU-Bozeman campus and fronts Grant
Street across from the H&PE Center. Immediate neighbors are historic Romney Gym to
the east, historic Traphagen Hall to the north, and the VisCom building to the west. The
grade around Gaines Hall slopes from the east toward the west. Large trees surround the
building to the east, north and northeast.

Design Considerations

The desire for this renovation effort is to design a quality lecture hall to replace the
existing one, state-of-the-art science/chemistry teaching laboratories, provide significant
upgrades to several other 60 and 25-person classrooms, and appropriate spaces for
several other teaching programs. Life-cycle costs of materials, mechanical/electrical
systems, and other components are a high priority in the decision-making process for
how this facility is to be designed and constructed.

For the design, the Owner has contracted with:

Dowling Sandholm Architects, PC
Michael W. Dowling, AIA, NCARB
55 West 14" Street, Suite 103
Helena, MT 59601

406-457-5470
mdowling@dowlingsandholm.com
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The Owner is ready to hire General Contractor / Construction Manager, as the next step
to see this project through to completion. The new lecture hall has been fully designed,;
schematic design phase for the 4-story portion has been completed.

The following indicative timeline applies to this Project and illustrates a possible
schedule to complete the construction. This schedule may be altered at the option of the
Owner.

GC/CM Selection:

Advertising dates: Sept 2, 9, and 16, 2007

Existing Facility Walk-Through: September 17, 2007; 1:00 p.m.
(meet at the Office of Facilities Services, MSU)

Last day for questions: September 19, 2007

Receipt of Qualifications: September 24, 2007, 5:00 PM MSDT

Review & Short-List by Panel: September 25-26, 2007

Issue RFP: October 1, 2007

Receive Proposals: October 15, 2007

Evaluations: October 16, 2007

Interview Teams: October 17, 2007

Scoring and Selection: October 18, 2007

Design/Construction:
Building Committee Meetings: last week of October 2007
Review of SD and commencement of DD: Oct/Nov 2007
Ordering of temporary lab trailers: end of November 2007
Completion of DD documents: end of December 2007
Completion of CD documents: end of March 2008
Installation of lab trailers: March/April 2008
Pricing/Alterations/Negotiations: April 2008
GMP established: May 2008
Moving into lab trailers: May 2008
Mobilization: May/June 2008
Renovation Complete: June 2010

I1l.  SCOPE OF PRECONSTRUCTION SERVICES
Preconstruction services will be provided on a cost reimbursement basis up to a stated
maximum. The specific scope of preconstruction services will be negotiated prior to
signing the final GC/CM Contract, based on the Proposer’s input as well as the Owner’s

requirements. In general, services are anticipated to include the following:

1.  Participation in all design, coordination, and building committee meetings;
2. Review of all designs for constructability;
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3.

4.
5

10.

11.

12.

13.

14.

15.

16.

17.

18.
19.

20.

Coordination and gathering of input from major subcontractor regarding
constructability;

Input and solutions regarding schedule, phasing, staging;

Review and cost evaluation at each phase and step of design taking into
consideration schedule, phasing and local market conditions;

Consult with, advise, assist, and provide recommendations to the Owner and design
team on all aspects of the planning and design of the work;

Provide information, estimates, schemes, and participate in decisions regarding
construction materials, methods, systems, phasing, sustainability and costs to assist
in determinations which are aimed at providing the highest quality building,
constructed using the most sustainable construction materials and practices, within
the budget and schedule;

Actively participate in a formal value engineering study anticipated to be held at the
end of design development;

Review in-progress design and construction documents and provide input and
advice on construction feasibility, alternative materials, costs and availability;
Review completed design and construction documents prior to bidding and suggest
modifications to improve completeness and clarity and to eliminate construction
change requests due to inconsistencies or omissions in the construction documents;
Provide input to the Owner and the design team regarding current construction
market bidding climate, status of key subcontract markets, and other local economic
conditions;

Recommend division of work to facilitate bidding and award of trade contracts,
considering such factors as bidding climate, improving or accelerating construction
completion, minimizing trade jurisdictional disputes, and related issues;

Provide input to the Owner and the design team regarding long lead time materials
and equipment, impact on the construction schedule and strategies for mitigating
the impact;

Prepare construction cost estimates for the Project at the schematic, design
development and construction document design phases and, if appropriate, at other
times throughout of the work;

Notify the Owner and design team immediately if construction cost estimates
appear to be exceeding the construction budget;

Reconcile each cost estimate with the Architect’s cost estimate, if required,
Furnish a final construction cost estimate for the Owner’s review and approval.;
Develop a preliminary construction schedule;

Obtain no fewer than three bids per trade for the Owner’s review, unless otherwise
approved by Owner, per GC/CM Contract. Self-performed work must be bid
against at least two subcontractors; and,

Upon execution of an Early Work Amendment, undertake early material
procurement, site preparation and advance construction work.

IV. SCOPE OF CONSTRUCTION SERVICES DESIRED

Montana State University Gaines Hall Renovation Page 5 of 9



Request for Qualifications for GC/CM Services
Gaines Hall Renovation
Montana State University

It is anticipated that the GMP will be requested during the Construction Documents
phase. The established GMP will be the maximum amount paid for the construction of
the facility, unless scope changes are requested by the Owner. Acceptance of the GMP
by contract amendment will constitute completion of preconstruction services, and that
GMP Amendment will initiate construction period services for the Project. At the time of
execution of the GMP Amendment, the GC/CM will be required to submit a 100%
performance and 100% payment bond for the completion of the Project. In the event that
the GC/CM is unable to furnish an acceptable GMP or bonding, the Owner retains the
option to cancel the solicitation and start a new process for the construction of the
Project, or terminate the contract and negotiate a replacement contract with the next
highest rated Proposer from this solicitation.

The Prevailing Wage Rates for Building Construction incorporated in this RFQ are
provide for informational purposes only. The selected Contractor will be required to
comply (as a minimum allowable rate schedule) with those Rates adopted and effective at
the time of signing the GMP Amendment,

V. SELECTION PROCEDURE

This RFQ is the first of a multipart selection process. In order to qualify for further
consideration, Proposers must comply with the mandatory requirements provided below.
Statements of Qualifications that do not contain the required documentation will be
deemed nonresponsive to this RFQ requirement and will be rejected on that basis. Those
firms that satisfy the required qualifications will be provided a Request for Proposal by
the Owner.

PART A-STATEMENT OF QUALIFICATIONS

Proposers must meet certain minimum Qualification Conditions in order to be
eligible to submit Part B proposals. The Owner has identified the following
pass/fail Qualification Conditions in order to establish eligibility to propose
further on this procurement:

1. General Contractor / Construction Manager
Proposer must have the necessary experience and capacity to act as a general
contractor for the scope of work for this Project. Proposer must include evidence
of valid current construction contractor registration in the RFQ response.

2. Bonding Capacity:
Provide proof of bonding capacity. The Proposer must be currently capable of
providing a 100% performance bond and 100% payment bond for a project
valued up to $30.0 million in construction costs, as documented by a letter or
binder from the Surety, submitted with the RFQ response.
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3. Answer the Following Questions:
a. Who is your bonding company and agent?
i. Provide their name, phone and email contact information

ii. Are they your exclusive source for bonds?

iii. How long have you used them?
1. If less than 5 years, or not your exclusive source, name all others

used in the last 5 years

2. Provide name, phone and email contact information for each

iv. Will you use them for this project?

b. In the last ten years, have you (if you answer “yes”, provide full explaination):
i. had a legitimate claim against your payment or performance bond?
ii. been terminated on a project?
iii. been declared in default on a project?
iv. been assessed liquidated damages?
v. taken legal action or dispute resolution proceedings of any kind
against an Owner?

4. Firm Information

a. Firm Background
Describe your firm’s history. Include information identifying the firm’s
annual volume of business, financial/bonding capacities, and speak to the
firm’s stability in the market place. Information identifying the firm’s
strengths and weaknesses along with special capabilities that may be
appropriate to this Project will assist in the evaluation.

b. Firm Experience and References
Describe and identify your firm’s experience with projects of similar site,
size, type, and complexity where you were a GC/CM or CMAR. Describe
your firm’s experience working in this geographic area. Include contract
information for the owners and designers familiar with your work on each
project.. Also include photos of the projects referenced, if possible

VI. SUBMITTAL INFORMATION

Eight (8) copies of the written response to this RFQ must be received at:

Architecture & Engineering Division
Department of Administration
State of Montana
PO Box 200103
1520 East Sixth Avenue
Helena, MT 59620-0103

by September 24, 5:00 PM MSDT.

Montana State University Gaines Hall Renovation Page 7 of 9



Request for Qualifications for GC/CM Services
Gaines Hall Renovation
Montana State University

ALL QUESTIONS AND CONTACTS REGARDING THIS RFQ MUST BE
ADDRESSED IN WRITING TO:

Russ Katherman, PE
Contract Administrator
Architecture & Engineering Division
Department of Administration
State of Montana
PO Box 200103
1520 East Sixth Avenue
Helena, MT 59620-0103

(406) 444-3104
rkatherman@mt.gov

VIl. INSTRUCTIONS TO PROPOSERS

Statements of Qualification must:

1. Follow the format outlined in the Selection Procdure, above.

2. Be signed by an officer or principal of your firm.

3. Be contained in a document not to exceed 8 pages total (single or double-sided pages)
including whatever pictures, charts, graphs, tables, and text the firm deems
appropriate to be part of the review of the firm's qualifications. A separate transmittal
letter is exempted from the page limit. Page size is limited to 8-1/2 x 11 inches, with
basic text information no smaller than 12-point type.

VIIl. ENCLOSURES

The following exhibits are incorporated in this RFQ by reference:

Appendix A:  Montana Prevailing Wages Rates for Building Construction 2007, Current

Rates for Building Construction — Effective June 22, 2007 (also available at
http://www.ourfactsyourfuture.org/cgi/dataanalysis/?PAGEID=67&SUBID=244)

END OF RFQ
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APPENDIX A
Montana Prevailing Wages Rates for Building Construction 2007
Current Rates for Building Construction
Effective June 22, 2007

(This information can be obtaned from:
http://www.ourfactsyourfuture.org/cgi/dataanalysis/?PAGEID=67&SUBID=244)
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